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Director, Department of Natural Resources RGAD

P.0. Box 176 \ EPA Region VII

Jefferson City, MO 65102

Dear Mr. Lafser:

Please find enclosed out latest closure plan in accordance
with Section 10 CSR25-7,011, RsMo; Section 40 CFR265 Subpart G,
Federal Register; and your order No. HW-82-002 dated Jume 17, 1982,
The enclosed plan answers all questions posed by Federal and State
correspondence to Advanced Circuitry. It is hoped that this closure
plan meets with your approval so that no unnecessary delays occur with
our projected August 1st starting date.

Advanced Circuitry has shown in the past our willingness to
cooperate with the reasonable request submitted by the Missouri
Department of Natural Resources. We fully expect this cooperation
to continue thru our closure.

Sin #Ely, -
/ - ? i s
/ /. C e
LT ¢ e / LR
David Edwards : '

Facilities Manager
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Mr. John J. Franke, Regional Administrator 30289700
EPA, Region VII :

Mr. Robert Schreiber, Director, Division
of Environmental Quality

Mr. Burt McCoullough, D.N.R. ColHIVE SWMG
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Subpart G - Closure and Post-Closure

265.111 Closure and Post-Closure
' A. Ownmer shall close facility in a manner to minimize all
hazards. .

265.112 Closure Plan

A. In March, 1982, the city sewer system was available for
hookup and Litton began its use for effluent discharge.
At that time, Litton discontinued discharging effluent waters
.to "A" pond. Due to the DNR Eminent Hazardous Action of
March, 1982, the waste water in "A" pond was removed. We
will begin closure on approximately August 1, 1982,

B. All tests generated at this time, show the sludge to pass
the EPA EP toxic testing levels thereby, rendering it nomn- °
hazardous. Due to the expedient manner in which the state
has required closure, Litton feels it has been given
insufficient time to petition for delisting. To meet the
deadline, Litton will treat the sludge as it if were
hazardous.

C. Based on calculations, approximately 1800 yd3 of sludge
will have accumulated and this sludge will be reduced to
approximately 400 yd3 by centrification.

The plan submitted by our contractor, O.H. Materials Company, -
is included in this report. The dewatered sludge will be
hauled by Keith Batkins Trucking. which is a licensed
hazardous waste hauler, to Hrigh: City Missouri. The ‘
disposal site is operated by Bob's Home Service. 7
w,}_c\, a,.u. O
D. The soil beneath Pond “A" will be removed to the level in L“AJ"“ -
which no more visable contaminants are seen, Copper contem— '
ination exhibits a characteristic blue coloration..

E. After the sludge is removed, random grab samples of the soil
will be taken and analyzed on our atomic absorption unit.

F. Any accumulation of dewatered sludge will be stored within
the confines of "A" pond. The only need of accumulation is
due to scheduling delays between shipments of our sludge. No
sludge will be stored for longer than 90 days.

G. Actual closure will start August 1, 1982, and will take
approximately 21 days of volume reduction, excavation and
loading time. Final closure will consist of grading over
and seeding of the site. .

H. Litton reserves the right to alter the plan and permit pend-
ing additional informationm.

265.113 Time Allowed for Closure
A. Closure is to take place within 180 days of last receipt of
wastes.

B. We may apply to Regional Administrator for longer closure time.




265.114

265.115

Disposal or Decontamination of Equipment

A,

All the equipment and structures used in the closure shall
be properly disposed of, or decontaminated by high pressure
water spray applied within the confines of "A" pond. This
is to be done by O.H. Material.

Certification of Closure

A.‘

B.

Upon closure, Litton shall submit to the Regional Director

- certification thereof signed by the operator and an independent

professiqnal registered engineer.

Litton will make every effort to comply with the September
15, 1982 closure and certification date. We cannot be
responsible for delays caused by weather or subcontractors.
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Regional Oftices. P.O.Box 551
Ottawa, lliinois Finglay, Ohio 45840
Atlanta, Georgia ' , Telephone (419) 423-3526
Washington, D.C. ‘ 1-800-537-9540

January 26, 1982

Mr. George Copeland
Facilities Manager

Litton Advanced Circuitry
4811 West Kearney
Springfield, MO 65803

Dear Mr. Copeland:

For this project, we recommend using our Sharples P 5000 Horizontal Super-D
Canter as the most cost-effective method of disposing of the pond's sludge
contents.

Laboratory tests on samples provided by Litton indicated that the orig1nal
material containing 10% solids (1 part.solid - 9 parts water) could be
readily centrifuged. Centrifugation resulted in products containing 50%
sol1d§ (1 part solid - 1 part water) and a clear supernatent liquid (8 parts
water

Based on past experience, this 50% solid material plus 25% fly ash, ‘or lime,
should easily meet landfill requirements for a solid mater1al

Based on your estimate of 1800 cubic yards, we would pump sludge from the
~ bottom of the lagoon at 80 gallons per minute. We would operate 12 hours
per day, with the centrifuge on line 10 hours per day, and complete the

pond pump out in about 12 days.

Assuming no further treatment of the supernatent liquid is called for, the
liquid would be sent to sewer. The solids would be mixed with 25% fly ash,
by weight, (or lime) and loaded into a lined and sealed truck, provided

by others, for transportation to the disposal site. All of the above would
be done by personnel wearing suitable protective equipment.

This project would take an additional five days for mobilization set up,
decontam1nat10n, and demobilization, of equipment.

Division of The KBl Corp.
€.0.E. M/F/H
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Emergency Response and Environmental Restoration

. Regional Oftices : ' P.O. Box 551
. Qttawa, lllinois . Findlay. Ohio 45840
Atlanta, Georgia Telephone (419) 423-3526

Washington, D.C. ' A 1-800-537-9540
April 5, 1982

-

Mr. George Copeland.
Litton Industries
4811 W. Kearney
Springfield, MO 65803

Dear Mr. Copeland:

In response to your questions, OHM is pleased to provide the following information
to describe the normal steps for centrifugation and disposal of waste:

1.0 Characterization and Treatment of Waste

1.1 Determine applicability of centrifuge to concentrate waste (laboratory and
pilot plant testing).

1.2 Contact landfills to determine acceptabie form of waste for disposal (per-
centage of moisture limits, etc.) '

1.3  Assess water quality discharge criteria and determine disposition of liquid
waste. A

1.3.1 Design additional water treatment, if required.

2.0 Site Assessment

2.1  Survey available work areas and plan equipment locations and traffic'.t"low.
2.2 D‘eter.minev most cost effective power supply. |
2.3 Plan for secure holding of concentrated waste prior to disposal.
2.4 Finalize 'treatment and disposition of centrifuge water.

" 2.4.]1 Determine analytical and sampling requirements.
2.5 Finalize methods of extracting sludge from lagoon (or other) to centrifuge.
2.6 Survey ava_i_lable services and/or equipment from customer and interface.

3.0 Mobilization and Setup

731 Mobilize equipment to customer's site.

3.2 Set up equipment according to previous planning. The following process
- steps outlined in Figure | are included as required. ‘

Division of The KBI Corp.
E.O.E. M/F/H
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3.3 Set up waste holding areas, if needed.

3.4 Finalize disposal arrangements.

3.5 Set up'analytical and sampling programs
4.0 Operation

4.1  After optimizing all process steps, start continuous operation.

4.2 Solid waste to be removed from site as soon as possible to minimize storage.

4.3 Sample and analyze water from centrifuge as required.

4.4 Final scraping of lagoon with equipment as required.

3.0 Teardown and Cleanup

5.  Remove equipment from customer's site.

5.2 Restore site as required.

Please contact me or John Copus if additional information is needed.

Very truly yours,
| ('

4'.{":-‘1’ _i< (-aees A

Robert J. Ohneck

Director, Project Engineering
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